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Commissioner of Public Works and Utilities, City of Pittsfield 

Public Information Repositories 


RE: August 2005 Monthly Report 
1.5 Mile Reach Removal Action 

GE-Pittsfield/Housatonic River Site 


Enclosed please find the August 2005 Monthly Report for the 1.5 Mile Reach Removal Action.  In 
accordance with the Consent Decree for the GE-Pittsfield/Housatonic River Site, the United States 
Environmental Protection Agency (EPA) is performing the 1.5 Mile Reach Removal Action, with 
General Electric funding a portion of the project through a cost sharing formula.   

The EPA has entered into an agreement with the United States Army Corps of Engineers (USACE) to 
assist in the design and construction of the Removal Action.  The USACE subsequently awarded a 
design-construct contract to Weston Solutions, Inc. (Weston).  Weston, with several subcontractors, 
will be performing the design and construction activities for the 1.5 Mile Reach Removal Action. 

If you have any questions, please contact me at (413) 236-0969. 
Sincerely, 

Dean Tagliaferro 
1.5 Mile Reach Removal Action Project Manager 



 

1. Overview 

During August 2005, the Environmental Protection Agency (EPA), the United States Army 
Corps of Engineers (USACE), the USACE’s contractor, Weston Solutions, Inc., and Weston’s 
subcontractors continued remediation activities on the 1.5 Mile Reach Removal Action.  The 
primary work included the completion of backfill activities in Cell 30.  The installation of the 
downstream sheetpile cutoff wall for Cell 31 was completed, and then the excavation and 
backfill activities in Cell 31 were completed.  The installation of the sheetpile walls immediately 
upstream and downstream of the Pomeroy Avenue Bridge was completed and the excavation and 
backfill activities under Pomeroy Avenue Bridge (Cells 33 and 34) were completed.  In addition, 
transfer of TSCA materials from the stockpile management areas to the GE On Plant 
Consolidation Areas (OPCAs) was performed.  Also, transfer of non-TSCA materials from the 
stockpile management areas to approved off-site facility continued. 

2. Chronological description of tasks performed 

Refer to Figure 1 (2 maps) for an orientation of the excavation cells and their respective 
locations. 

By the end of July 2005, excavation activities in Cell 30 were completed and staking out of the 
backfill grades was initiated.  During the first week of August, the backfilling of Cell 30 was 
completed.  The riverbed and riverbank of Cell 30 was be backfilled as follows: The riverbed 
was backfilled with a layer of common fill to the design grade, followed by a nine-inch layer of 
filter material Type II, and a fifteen-inch layer of 9-inch riprap.  The riverbanks were backfilled 
with common fill to the design grade, a nine-inch layer of filter material Type II and a twenty 
four-inch layer of 18-inch riprap up to the top of the riverbank, which is at approximately 
elevation 967.0 feet to 967.5 feet above mean sea level (AMSL).  

In areas where the riverbank extends beyond elevation 967.0 feet and 967.5 feet AMSL, the 
riverbank was backfilled with common fill to within 6-inches of final grade. The common fill 
was installed in twelve inch horizontal lifts and compacted to meet the 95% compaction 
requirement.  GE will perform subsequent floodplain remediation in area abutting the riverbank. 
Since this work will likely impact the riverbank restoration, a decision was made not to install 
the 6-inch layer of topsoil, herbaceous seed and erosion control blankets until after GE performs 
their excavation and backfill activities.  Also, prior to backfilling this area, a layer of geotextile 
was installed along the face of the excavation in this area to demarcate the limit of excavation. 
Silt fencing was installed along the top of the riverbank of Cell 30.  

The surveyors monitored the backfilling activities in Cell 30 to ensure appropriate design 
backfill grades were achieved.  Once the backfilling activities were completed the final 
restoration verification survey was performed. 

Also, work associated with the pre-excavation topographical survey in Phase 3C continued. 
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Also during the first week of August the downstream sheetpile cutoff wall for Cell 31 was 
installed.  Once Cell 31 was isolated, the dewatering activities were initiated by pumping water 
greater than 6-inches in depth directly back to the river.  Once the water depth reached 6-inches, 
it was pumped to the water treatment system (WTS).  Sumps and swales were installed to help 
in the dewatering process. Once the dewatering was completed, the survey contractor completed 
the delineation of non-TSCA and TSCA excavation areas in Cell 31. 

Other activities during the first week of August included the removal of temporary fencing from 
Parcel I8-4-4 and Parcels I8-4-201/I8-4-202.  With the exception of the fence and gate located at 
the entrance to Parcel I8-4-201/202. A permanent four-foot green vinyl coated chain link fence 
was installed along the property line between Parcel I8-4-4 and Parcels I8-4-201/I8-4-202. 
Decontamination of large boulders segregated from excavated materials was completed.  These 
boulders will be used as river enhancement structures in the future.  In addition, lawn restoration 
on Parcel I7-2-25 and Parcel I7-2-24 was completed, topsoil was installed to level the lawn area 
and the lawns were hand seeded.  The removal of the purple loosestrife along the east and the 
west riverbanks in Phase 1 continued. 

During the second week of August, excavation activities in Cell 31 were completed.  A small 
section of the floodplain in Cell 31 adjacent to the top of riverbank where GE anticipates 
performing subsequent remediation on residential floodplains was remediated and restored by 
EPA’s contractors. The excavated TSCA material was transported to Building 63 stockpile 
management area. The non-TSCA material not characterized for off-site disposal was 
transported to Area 64D south, Area 64D north and Area 64B north stockpile management areas. 
(See Table 1 for quantities of material generated in the month of August 2005 and Table 2 for 
quantities of material generated to date.) 

The total amount of material excavated from Cell 31 in the “GE floodplain area” was 117 cy. 
The design excavation quantity in the “GE floodplain area” was 114 cy.  The excavation 
contractor over excavated 3 cy of soil.  GE will only be responsible for the excavation cost for 
the 114 cy of material.  However, GE will be responsible for OPCA disposal costs for 117 cy.   

The surveyors monitored the excavation activities in Cell 31 to ensure appropriate design 
excavation depths were achieved.  Once the excavation activities were completed, the final 
excavation verification survey was performed in Cell 31, staking out of the backfill grades was 
completed. Once the backfill stakes were installed the backfilling activities in Cell 31 were 
initiated. 

First a ramp was built on the riverbank of Cell 31 to allow access to the riverbed during the 
backfill activities.  The ramp was built by using common fill and filter material.  The riverbed 
and riverbank of Cell 31 will be backfilled as follows: The riverbed will be backfilled with a 
layer of common fill to the design grade, followed by a nine-inch layer of filter material Type II, 
and a fifteen-inch layer of 9-inch riprap.  The riverbanks will be backfilled with common fill to 
the design grade, a nine-inch layer of filter material Type II and a twenty four-inch layer of 18-
inch riprap up to the top of the riverbank, which is at approximately elevation 966.5 feet to 967.0 
feet AMSL. 
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In areas where the riverbank extends beyond elevation 966.5 feet and 967.0 feet AMSL, the 
riverbank was backfilled with common fill to within 6-inches of final grade. The common fill 
was installed in twelve inch horizontal lifts and compacted to meet the 95% compaction 
requirement.  GE will perform subsequent floodplain remediation in area abutting the riverbank. 
Since this work will likely impact the riverbank restoration, a decision was made not to install 
the 6-inch layer of topsoil, herbaceous seed and erosion control blankets until after GE performs 
their excavation and backfill activities.  Also, prior to backfilling this area, a layer of geotextile 
was installed along the face of the excavation in this area to demarcate the limit of excavation. 
Silt fencing was installed along the top of the riverbank of Cell 30.  

Also during the second week of August preparation activities for the remediation under the 
Pomeroy Avenue Bridge (Cells 33 and 34) were initiated.  The area under the Pomeroy Bridge 
will be dammed off by two sheetpile walls and excavated in the dry.  One sheetpile wall will be 
located approximately 20 feet upstream of the bridge and the other approximately 50 feet 
downstream of the bridge.  Stop logs will be added to the temporary river diversion dam to 
control the river flow during the remediation activities in Cells 33 and 34.  A 12-inch HDPE pipe 
dewatering system including two 12-inch silenced pumps will be used to control and divert the 
river water around Cells 33 and 34. Activities associated with fusion welding and installation of 
the 12-inch HDPE pipe dewatering system was initiated.  A large sump was built at the 
downstream end of Cell 31 to aid in the dewatering system for Cells 33 and 34. The sump is 
where the dammed water will collect before being diverted downstream of Cells 33 and 34. 
During the installation of the sump additional material was excavated from the riverbed, the 
excavated material was assumed to be non-TSCA material not characterized for off-site disposal 
and transported to Area 64D south stockpile management areas. 

Other activities during the second week of August included the removal of site security fencing 
along High Street in Phase 2. The installation of permanent fencing on Parcel I7-3-4 was 
completed.  New four-foot high green vinyl chain link fence was installed along the top of the 
riverbank, six-foot vinyl stockade fence was re-installed along the north property boundary line 
and two sections of new wood stockade fence was installed along the south property boundary 
line. Also, a wood guardrail was installed in line with the driveway/sewer easement on Parcel 
I7-3-4. 

Lawn restoration on Parcel I7-2-23 and Parcel I7-2-22 was completed, topsoil was installed to 
level the lawn area and the lawns were hand seeded.  In addition, the disturbed lawn area on 
Parcel I8-4-4 was re-seeded and re-mulched. The removal of the purple loosestrife along the east 
and the west riverbanks in Phase 1 continued. 

Activities associated with the construction of a temporary building for the WTS sand and carbon 
filter tanks continued.  The temporary building is to be constructed around the WTS filter tanks 
to prevent freezing during the winter months. 

Also, a level stone pad was built from dense grade/airport mix material on Parcel I7-3-7 to be the 
base for the storage shed on the parcel. The shed was moved prior to remediation activities on 
the parcel to allow access for construction activities.  Once the stone pad was built the shed was 
moved onto the stone pad. 
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During the third week of August, backfilling activities in Cell 31 were completed in accordance 
with the backfill configurations described above.  Silt fencing was installed along the top of the 
riverbank of Cell 31. 

The surveyors monitored the backfilling activities in Cell 31 to ensure appropriate design 
backfill grades were achieved.  Once the backfilling was completed, the final restoration 
verification survey was completed. A layer of 12-inch temporary erosion control riprap was 
placed at the downstream end of Cell 31, at the interface between Cell 31 and the unexcavated 
area under the Pomeroy Avenue Bridge, to avoid any potential erosion when the cutoff sheetpile 
walls are removed and the river channel is open for full river flow.  

During the final restoration verification survey in Cell 30 it was discovered that the layer of 18-
inch riprap on the riverbank was not placed to the restoration design grade.  Therefore, during the 
third week of August the placement of the additional 18-inch riprap was completed to bring the 
restoration grade to the design level. 

The installation of the river enhancement structures in Cell 30 and Cell 31 was completed. 

Also, preparation activities for the remediation under the Pomeroy Avenue Bridge continued. 
The installation of the downstream sheetpile cutoff wall for Cells 33 and 34 was initiated. 
Activities associated with fusion welding and installation of the 12-inch HDPE pipe dewatering 
system for the excavation and backfill activities continued.  Two 12-inch silenced pumps were 
placed next to the Pomeroy Avenue Bridge and the connection of the suction and discharge pipe 
was initiated. 

In addition, during the third week of August site preparation activities in Phase 3C were initiated.  
Staking out the limit of work in Phase 3C was initiated.  Installation of the Phase 3C site security 
fence was initiated. The tree clearing and grubbing activities along the riverbanks in Phase 3C 
were initiated. The construction of the river crossing was initiated.  The river crossing was built 
by using seven fifty-foot sections of the 54-inch HDPE pipe, setting the pipe pieces across the 
river channel and filling in the spaces between the pipe pieces with ramp material (filter stone, 
dense grade/airport mix and 9-inch riprap). 

Work associated with the pre-excavation topographical survey in Phase 3C continued. 

The semi-annual riverbank restoration inspection was completed in Phase 1 and Phase 2.  The 
plant survival rate, herbaceous plant cover, river enhancement structures and riverbank erosion 
were inspected.  The removal of the purple loosestrife along the east and the west riverbanks in 
Phase 1 continued. 

During the fourth week of August, preparation activities for the remediation under the Pomeroy 
Avenue Bridge were completed.  The installation of the upstream sheetpile cutoff wall for Cells 
33 and 34 was completed and the area under the bridge was isolated.  Activities associated with 
setting up the 12-inch HDPE pipe dewatering system for the excavation and backfill activities 
were completed and the dewatering of the cells was initiated by pumping water greater than 6-
inches in depth directly back to the river.  Once the water depth reached 6-inches, it was pumped 
to the WTS.  The river diversion system also became operational and started to divert the river 
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water from the sump located in Cell 31 to downstream of the Pomeroy Avenue Bridge.  An 18-
inch riprap energy dissipater was built at the downstream end of the cells, directly adjacent to the 
downstream sheetpile cutoff wall which also is the discharge point of the Cell 33 and Cell 34 
river diversion and dewatering system to prevent erosion. 

Sumps and trenches were installed in cells 33 and 34 to aid the dewatering process.  Once the 
dewatering was completed, the survey contractor completed the delineation of non-TSCA and 
TSCA excavation areas in Cells 33 and 34 and excavation activities were completed. The 
excavated TSCA material was transported to Building 63 stockpile management area.  The non-
TSCA material not characterized for off-site disposal was transported to Area 64D north, Area 
64B and Area 64C stockpile management areas and the material characterized for off-site 
disposal was transported to Building 65 stockpile management area. 

The surveyors monitored the excavation activities in Cells 33 and 34 to ensure appropriate 
design excavation depths were achieved. Once the excavation activities were completed, the 
final excavation verification survey was performed in Cells 33 and 34, staking out of the backfill 
grades was completed. Once the backfill stakes were installed the backfilling activities in Cells 
33 and 34 were completed.  

The riverbed and riverbank of Cells 33 and 34 were be backfilled as follows: The riverbed was 
backfilled with a layer of common fill to the design grade, followed by a nine-inch layer of filter 
material Type II, and a fifteen-inch layer of 9-inch riprap.  The riverbanks was backfilled with 
common fill to the design grade, a nine-inch layer of filter material Type II and a twenty four-
inch layer of 18-inch riprap up to the top of the riverbank, which is at approximately elevation 
966.5 feet AMSL. 

In areas where the riverbank extends beyond elevation 966.5 feet AMSL, the riverbank was 
backfilled with common fill to within 6-inches of final grade. The common fill was installed in 
twelve inch horizontal lifts and compacted to meet the 95% compaction requirement.  Areas of 
the riverbank in Cell 34, located downstream of the Pomeroy Avenue Bridge with slopes steeper 
than 2H:1V required cellular geoweb. Once the geoweb was installed the entire riverbank was 
backfilled with a 6-inch layer of topsoil, then herbaceous seed and erosion control blankets were 
placed. 

The surveyors monitored the backfilling activities in Cells 33 and 34 to ensure appropriate 
design backfill grades were achieved.  Once the backfilling activities were completed, silt 
fencing was installed along the top of the riverbanks of Cells 33 and 34 and the final restoration 
verification survey was performed. 

The removal of the Cell 30 and Cell 31 centerline sheetpile walls was initiated and the removal 
of the Cell 30 upstream and downstream cutoff walls was completed. 

In addition, during the fourth week of August site preparation activities in Phase 3C continued. 
Staking out the limit of work in Phase 3C continued.  Installation of the Phase 3C site security 
fence continued and the trees clearing and grubbing activities along the riverbanks in Phase 3C 
continued. 
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Additional restoration activities on Parcel I7-2-25 and Parcel I7-3-4 were performed.  A blue 
spruce and a rhododendron were planted on Parcel I7-2-25.  In addition, the hosta and lily plants 
that were removed from the property during the remediation activities were now replanted.  A 
large birch tree, a forsythia bush and a rose bush were planted on Parcel I7-3-4.  All newly 
planted trees and plants were watered and mulched. 

During the last week of August, the Cell 33 and Cell 34 river diversion system and dewatering 
system were removed from the Pomeroy Avenue Bridge area.  The entire upstream sheetpile 
cutoff wall and the west side of the downstream sheetpile cutoff wall were removed from Cells 
33 and 34 opening the river to flow through the west side of the river channel.  The east side of 
the downstream sheetpile wall will be used as the upstream cutoff wall for the future Cell 35. 

The removal of the Cell 30 and Cell 31 centerline sheetpile walls was completed. 

In addition, during the last week of August site preparation activities in Phase 3C continued.  The 
installation of the site security fencing and tree clearing and grubbing activities along the 
riverbanks in Phase 3C continued. The construction of the river crossing in Phase 3C was 
completed.  A twenty-four inch layer of 9-inch riprap and a twelve-inch layer of dense 
grade/airport mix were placed on top of the crossing.  Also, approximately 30 cy material was 
removed from the east riverbank at the river crossing to create a gradual slope from the access 
road to the river crossing. The excavated material was assumed to be non-TSCA not 
characterized for off-site disposal and transferred to the Building 65 stockpile management area. 
Also, the transfer of construction equipment and materials from the Phase 3B to Phase 3C 
staging areas was initiated. The disassembly of the 250-ton crane was completed and the crane 
was moved to Phase 3C staging area. 

In addition, the WTP force main was moved from Phase 3B to Phase 3C.  The fusion welding of 
the 8-inch HPDE pipe for the WTS discharge line extension was initiated.  The new WTS 
discharge point will be located approximately 100 feet pass the confluence of the east and the 
west branches of the Housatonic River. 

The survey contractor initiated the lay out of the centerline sheetpile wall for Cells 35, 36, 37 and 
38. Also, work associated with the pre-excavation topographical survey in Phase 3C continued. 

During the month of August, the WTS operations continued.  The WTS treated water from Cells 
30, 31, 33 and 34. Sampling of the WTS for parameters included in the NPDES exclusion 
permit was performed on August 11, 2005.  Air monitoring for particulate matter (PM10 
sampling) and surface water turbidity monitoring were performed on a daily basis during the 
month of August. Surface water sampling for total suspended solids (TSS) and PCBs was 
performed on August 10, 2005 and August 16, 2005.  (Due to the remediation activities 
progressing downstream towards Phase 3C, the downstream surface water sampling location was 
moved from the Pomeroy Avenue Bridge to Holmes Avenue Bridge).  The monthly PCB air-
monitoring event was performed on August 11, 2005.  PCB wipe samples were collected on the 
54-inch HDPE Pipe and pipe flanges on August 02, 2005.  Equipment decontamination 
confirmation PCB wipe samples were collected on August 15, 2005.  On August 08, 2005, 
August 12, 2005, August 24, 2005 and August 25, 2005, six eight-point composite post 
excavation off-site disposal characterization samples were collected from the riverbed and 
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riverbank materials excavated from Cells 31, 33 and 34 (stockpiled in Area 64D, Area 64B and 
Area 64C). 

During the month of July, in-situ disposal characterization sampling of riverbanks in Phase 3C 
was completed.  Seven riverbank soil composite samples were collected during the original 
sampling efforts.  The initial round of in-situ data revealed three areas on the riverbanks with 
total PCB results above 50ppm.  The areas represented by these three in-situ samples were sub-
divided into two new areas each, therefore creating additional six areas to be sampled.  Two of 
the additional areas were sampled in July.  On August 16, 2005 the remaining four areas were 
sampled. The riverbank samples were collected to be analyzed for PCB and physical 
characteristics. 

The transfer of TSCA materials from the Area 64A, Building 63, Area 64D and Area 64C 
stockpile management areas to the Building 71 OPCA was performed from August 01, 2005 to 
August 22, 2005. (See Table 3 for a summary of material transported to the OPCAs during the 
month of August 2005 and Table 4 for a summary of material transported to the OPCAs for the 
project through August 2005.) 

The non-TSCA materials from the Area 64D, Area 64B, Area 64C and Building 65 stockpile 
management areas were transported to the Seneca Meadows Landfill, Waterloo, N.Y. from 
August 10, 2005 to August 23, 2005. (See Table 5 for a summary of material transported to the 
Seneca Meadows Landfill, Waterloo, N.Y. during the month of August 2005). 

Vibration monitoring activities were completed in Phase 3B and Phase 3C on structures located 
within 200-foot radius of the activities associated with sheetpile installation.  Also, sound/noise 
monitoring was completed during the sheetpile installation activities. 

Stockpile management area activities continued throughout the month of August.  Daily 
inspections, operation, and maintenance activities were performed within Buildings 63, 65, Area 
64 (the outside stockpile area) and Building 68.   

Traffic control was conducted on Lyman Street, Elm Street, Deming Street, Appleton Avenue 
and Pomeroy Avenue during the month of August.     

3. Sampling/test results received 

Table 6 contains a summary of the PCB samples collected for the water treatment system 
sampling program on August 11, 2005.  The results of the daily particulate air monitoring 
program are summarized in Table 7.  Results for the daily noise monitoring are provided in 
Table 8. Table 9 is a summary of daily turbidity monitoring results.  Results for PCB and TSS 
samples and water column monitoring data collected on August 10, 2005 are presented in Table 
10. The sample results for the water column sample collected on August 16, 2005 are not yet 
available. Summary of the PCB air sampling conducted on July 27, 2005 and August 11, 2005 
are provided in Table 11. Table 12 contains results for equipment confirmatory wipe samples. 
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Sample results associated with the 54-inch HDPE Pipe wipe sampling are presented in Table 13. 
Post-excavation off-site disposal characterization sample results for the riverbed and riverbank 
materials excavated from Cells 31, 33 and 34 (stockpiled in Area 64D, Area 64B and Area 64C) 
collected August 08, 2005, August 12, 2005, August 24, 2005 and August 25, 2005 are 
summarized in Table 14.  The in-situ disposal characterization sample results of the riverbanks in 
Phase 3C are presented in Table 15. 

4. Diagrams associated with the tasks performed 

Figure 1 (2 maps) includes the layout of all excavation cells, the temporary dam, water 
monitoring locations, air sampling locations, vibration monitoring locations, access road 
locations, excavation load-out locations, staging area locations, fence line location, and the new 
and the old water treatment system pad locations. 

5. Reports received and prepared 

Weston received a vibration monitoring summary reports for the months of August 2005 from 
Vibra-Tech, Inc. During this period, six seismographs were set up in Phase 3B and 3C to 
monitor structures on several properties and the Pomeroy Avenue Bridge within a 200-foot 
radius of the sheetpile installation activities. The following properties were monitored: Parcels 
I7-2-21; I7-2-2; I7-2-1; I7-1-5; I6-1-69; I6-1-69 and I7-99-000.  All units were set up to collect 
data on the continuous seismic mode.  Activities occurring near the monitoring locations during 
this period included normal background activities, the installation of sheetpile walls, and general 
construction activities. All of the ground vibrations measured were less than the action level in 
the project specifications of 1.0 PPV (for structures with concrete foundations) except for two 
exceedances on the Pomeroy Avenue Bridge, one exceedance on August 16, 2005 and the other 
on August 18, 2005. The two exceedances occurred during one-minute increments and since 
they were not continuous it was recommended by Vibra-Tech that no action be taken.  Also, two 
exceedances occurred on Parcel I7-1-5, one on August 24, 2005 and the other on August 26, 
2005. The two exceedances were single one-minute events as well and its belived they were 
caused by a technician checking the seismograph unit, therefore was not related to construction 
activities.  

6. Photo documentation of activities performed 

See attached photos. 
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7. Brief description of work to be performed in August 2005 

�	 Continue tree clearing and grubbing activities in Phase 3C. 

�	 Initiate the construction of access roads and staging areas in Phase 3C. 

�	 Complete the installation of the centerline sheetpile walls for Cells 35 and 36. 

�	 Complete the installation of the downstream sheetpile wall for Cells 35. 

�	 Initiate and complete excavation and backfilling activities in Cell 35. 

�	 Remove the upstream and downstream sheetpile cutoff walls for Cell 35. 

�	 Complete the installation of the upstream and downstream sheetpile wall for Cells 36. 

�	 Complete the installation of centerline sheetpile wall for Cells 37 and 38. 

�	 Initiate and complete excavation activities in Cell 36. 

�	 Initiate backfilling activities in Cell 36. 

�	 Continue stockpile management activities at Buildings 63, 65, 68 and Area 64. 

�	 Continue to transfer non-TSCA materials from the stockpile management areas to 
approved off-site facility. 

�	 Continue to transfer TSCA materials to the OPCAs. 

�	 Continue the daily air, noise and turbidity monitoring. 

�	 Continue PCB air sampling (once a month), water column sampling (twice a month), 
water treatment system sampling (once a month) and backfill material sampling (as 
needed). 

�	 Continue vibration monitoring activities in Phase 3C.  

8. ATTACHMENTS TO THIS REPORT 

Table 1. Quantity of Bank and Sediment Material Excavated during the Month of August 

Table 2. Quantity of Bank and Sediment Material Excavated to Date  

Table 3. Quantity of Material Transferred to OPCAs during the Month of August 
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Table 4. Quantity of Material Transferred to OPCAs to Date 


Table 5. Quantity of non-TSCA Material Transferred to Seneca Meadows Landfill, Waterloo, 

N.Y. during the month of August 

Table 6. NPDES PCB Sampling Results for Water Treatment System 

Table 7. Daily Air Monitoring Results 

Table 8. Daily Noise Monitoring Results 

Table 9. Daily Water Column Turbidity Monitoring Results 

Table 10. Summary of Turbidity, PCB, and TSS Water Column Monitoring Results 

Table 11. PCB Air Sampling Results  

Table 12. Equipment Confirmatory Wipe Sample Results 

Table 13. 54-inch HDPE Pipe Wipe Sample Results 

Table 14. Post-Excavation Soil/Sediment Stockpile Characterization Analytical Results  

Table 15. Additional In-situ Riverbank Characterization Sampling Analytical Results 

Figure 1-  1.5 Mile Removal Action Site Map (2 maps) 

Photodocumentation 
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Table 1 - Quantity of Bank and Sediment Material Generated During the Month of August

August 2005 Monthly Report


GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA


(Results are reported in cubic yards)


Approximate Quantity of Excavated Bank and 
Sediment Material 

Date Location non-TSCA TSCA NAPL impacted 
Bank Soil and Sediment 

08/08/05 Cell 31 330 70 0 
08/09/05 Cell 31 150 180 0 
08/10/05 Cell 31 180 170 0 
08/11/05 Cell 31 60 0 0 
08/12/05 Cell 31 10 0 0 
08/23/05 Cell 33/34 650 10 0 
08/24/05 Cell 33/34 280 20 0 
08/31/05 River crossing 30 0 0 

Monthly total from bank soil and sediment 1,690 450 0 

Note:

All quantities are in compacted or “in-place” cubic yards. All loads are estimated at 10cy per truck. 

Includes 117cy from Cell 31 of material removed from the "GE Floodplain Area".
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Table 2 - Quantity of Bank and Sediment Material Excavated to Date

August 2005 Monthly Report


GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA


(Results are reported in cubic yards)


Approximate Quantity of Bank and Sediment Material 
Excavated to Date 

Date Location non-TSCA TSCA NAPL impacted Total 
09/26/02 to 10/02/02 Cell 1A 101 0 53 154 
10/02/02 to 10/04/02 Cell 1B 60 0 110 170 
10/18/02 to 10/29/02 Cell 2 874 175 0 1,049 
11/11/02 to 11/15/02 Cell 3 183 0 200 383 
11/18/02 to 11/25/02 Cell 4 2,283 198 0 2,481 
12/03/02 to 12/10/02 Cell 5 1,629 369 0 1,998 
01/07/03 to 01/15/03 Cell 6 832 658 0 1,490 
01/10/03 to 01/29/03 Cell 6A 2,611 68 0 2,679 
02/03/03 to 02/10/03 Cell 7&7A 1,114 636 0 1,750 
02/20/03 to 02/24/03 Cell 5A 899 0 0 899 
02/25/03 to 03/07/03 Cell 8&8A 1,245 90 0 1,335 
03/14/03 to 03/18/03 Cell 9 603 307 0 910 
03/27/03 to 04/07/03 Cell 10&10A 1,730 133 0 1,863 
04/14/03 to 04/16/03 Cell 12 668 1,354 0 2,022 
04/30/03 to 05/09/03 Cell 11 1,713 341 10 2,064 
05/27/03 to 06/12/03 Cell 11A 957 166 462 1,585 
06/25/03 to 07/29/03 Cell 12A 1,656 805 656 3,117 
09/04/03 to 10/22/03 Cell 13 3,580 298 1,129 5,007 
01/08/04 to 03/24/04 Cell 14&15 4,462 288 257 5,007 
05/25/04 to 07/28/04 Cell 16&17 4,409 822 3,191 8,422 
07/30/04 to 09/17/04 Cell 18&19 3,741 65 685 4,491 
09/28/04 to 10/25/04 Cell 20 948 591 196 1,735 
09/28/04 to 10/25/04 Cell 21 525 569 0 1,094 
09/28/04 to 10/25/04 Cell 22 1,170 686 0 1,856 
11/04/04 to 12/01/04 Cell 23^ 1,725 189 0 1,914 
11/04/04 to 12/02/05 Cell 24^ 1,610 247 0 1,857 
04/06/05 to 4/13/05 Cell 25^ 858 369 0 1,227 
04/12/05 to 04/19/05 Cell 25A^ 419 127 0 546 
04/27/05 to 05/04/05 Cell 26^ 2,199 357 0 2,556 
05/17/05 to 05/20/06 Cell 28 1,281 187 0 1,468 
06/01/05 to 06/03/05 Cell 27 1,062 109 0 1,171 
06/14/05 to 06/20/05 Cell 29 1,738 241 0 1,979 
07/05/05 to 07/13/05 Cell 32^ 1,540 541 0 2,081 
07/25/05 to 07/28/05 Cell 30^ 1,558 304 0 1,862 
08/08/05 to 08/12/05 Cell 31^ 1,689 211 0 1,900 

Total 53,672 11,501 6,949 72,122 

Note:

All quantities determined by pre- and post- excavation surveying.

^ - Excludes material removed from the "GE Floodplain Area"
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Table 3 - Quantity of Material Transferred to OPCAs During the Month of August

August 2005 Monthly Report


GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA


(Results are reported in cubic yards)


Approximate Quantity Transported to OPCAs 
Date # of truckloads Hill 78 (non-TSCA) Bldg. 71 (TSCA) 

Bank Soil and Sediment 
08/01/05 27 0 297 
08/11/05 11 0 121 
08/12/05 23 0 253 
08/19/05 48 0 528 
08/22/05 33 0 363 
Monthly totals 142 0 1,562 

Note:

All quantities are in compacted or “in-place” cubic yards.

(1) Estimated at 11 cy per truck

Includes 11 truckloads (117cy) of material generated from "GE Floodplain Area".
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Table 4 - Quantity of Material Transferred to OPCAs to Date

August 2005 Monthly Report


GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA


(Results are reported in cubic yards)


Approximate Quantity Transported to 
OPCAs 

Date Location Hill 78 (non-TSCA) Bldg. 71 (TSCA) 

Site Preparation Activities 
09/11/02 Building 65 Stockpile Management Area 225 

Bank Soil and Sediment 
12/05/02 to 12/19/02  Stockpile Management Area/Excavation Cells 4,718 (1) 910 (1) 
02/11/03 to 02/28/03  Stockpile Management Area/Excavation Cells 5,137 (2) 539 (2) 
03/03/03 to 03/14/03  Stockpile Management Area/Excavation Cells 1,749 (2) 1,353 (2) 
04/07/03 to 04/18/03  Stockpile Management Area/Excavation Cells 2,710 (3) 1,698 (3) 
04/07/03 to 04/18/03  Stockpile Management Area/Cleanup Material 370 (3) 40 (3) 
05/12/03 to 05/14/03  Stockpile Management Area/Excavation Cells 1,826 (3) 0 
05/12/03 to 05/14/03  Stockpile Management Area/Cleanup Material 220 (3) 0 
06/11/03 to 06/12/03  Stockpile Management Area/Excavation Cells 0 704 (3) 
06/16/03 to 06/17/03  Stockpile Management Area/Excavation Cells 712 (3) 0 
06/16/03 to 06/17/03  Stockpile Management Area/Cleanup Material 146 (3) 0 
07/07/03 to 07/11/03  Stockpile Management Area/Excavation Cells 1,188 (3) 748 (3) 
09/15/03 to 09/30/03  Stockpile Management Area/Excavation Cells 2,090 (3) 308 (3) 
10/28/03 to 10/30/03  Stockpile Management Area/Excavation Cells 1,623 (3) 33 (3) 
10/28/03 to 10/30/03  Stockpile Management Area/Cleanup Material 181 (3) 0 

11/18/03 Demolition Debris from Parcels I8-10-2 and I8-10-3 200 (4) 0 
1/12/04  Stockpile Management Area/Excavation Cells 77 (3) 0 

04/28/04 to 4/30/04  Stockpile Management Area 0 825 (3) 

05/12/04 to 05/27/04
 Stockpile Management Area/Excavation Cells/Outfall 
Repair on Parcel I8-23-6 1,518 (3) 484 (3) 

06/03/04 to 06/22/04  Stockpile Management Area 0 528 (3) 
07/06/04 to 07/16/05  Stockpile Management Area 396 (3) 836 (3) 
08/11/04 to 08/31/04  Stockpile Management Area 1,045 (3) 0 
09/28/04 to 09/30/04  Stockpile Management Area 1,375 (3) 0 
10/01/04 to 10/14/04  Stockpile Management Area 352 (3) 1,958 (3) 
11/01/04 to 11/15/04  Stockpile Management Area 363 (3) 1,342 (3) 
12/02/04 to 12/14/04  Stockpile Management Area 176 (3) 847 (3) 
04/20/05 to 04/22/05  Stockpile Management Area * 0 482 (3) 
05/05/05 to 05/23/05  Stockpile Management Area ** 0 1,067 (3) 

6/27/05  Stockpile Management Area 0 154 (3) 
07/07/05 to 07/29/05  Stockpile Management Area*** 0 1,807 (3) 
08/01/05 to 08/22/05  Stockpile Management Area**** 0 1,445 (3) 

Project Totals 28,238 18,108 
Notes:

Pursuant to the Consent Decree, EPA is allowed to dispose of up to 50,000cy of material into GE OPCAs.

Pursuant to August 2004 agreement between EPA and GE, EPA is allowed to dispose an additional 750cy of 

material into the GE OPCAs to account for a portion of the volume of material generated as part of the removal 

of the gabion baskets and reno mattresses along Deming Street.

* - Excludes the 104 truck loads (1,168 cy) of the "GE Floodplain Area".

** - Excludes the 29 (319 cy) truck loads of the "GE Floodplain Area".

***- Excludes the 20 (217cy) truck loads of the "GE Floodplain Area".

****- Excludes the 11 (117cy) truck loads of the "GE Floodplain Area".

All quantities are in compacted or “in-place” cubic yards.

(1) Estimated at 14cy per truck, loaded with excavator. 
(2) Estimated at 11cy per truck due to loading out frozen material. 
(3) Estimated at 11cy per truck, loaded with front end loader. 
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(4) Estimated at 8cy per truck 
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Table 5 - Quantity of non-TSCA Material Transported to Seneca Meadows Landfill, Waterloo, N.Y.

 During the Month of August

August 2005 Monthly Report


GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA


(Results are reported in tons)


Date Shipped Doc. Number Stockpile Area Net Weight (Tons) (1) 

08/10/05 0520SM Cell 30 Area 64Csouth 29.87 
08/10/05 0521SM Cell 29 Area 64D (area 64B north) 29.71 
08/10/05 0522SM Cell 29 Area 64D (area 64B north) 31.75 
08/10/05 0523SM Cell 30 Area 64Csouth 30.76 
08/10/05 0524SM Cell 30 Area 64Csouth 30.38 
08/10/05 0525SM Cell 30 Area 64Csouth 30.94 
08/10/05 0526SM Cell 30 Area 64Csouth 31.57 
08/10/05 0527SM Cell 30 Area 64Csouth 29.66 
08/10/05 0528SM Cell 30 Area 64Csouth 27.81 
08/10/05 0529SM Cell 30 Area 64Csouth 31.63 
08/11/05 0530SM Cell 30 Area 64Csouth 30.69 
08/11/05 0531SM Cell 30 Area 64Csouth 29.80 
08/11/05 0532SM Cell 30 Area 64Csouth 31.25 
08/11/05 0533SM Cell 30 Area 64Csouth 31.70 
08/11/05 0534SM Cell 30 Area 64Csouth 30.44 
08/11/05 0535SM Cell 30 Area 64Csouth 29.92 
08/11/05 0536SM Cell 30 Area 64Csouth 30.74 
08/11/05 0537SM Cell 30 Area 64Csouth 31.83 
08/11/05 0538SM Cell 30 Area 64Csouth 33.32 
08/11/05 0539SM Cell 30 Area 64Csouth 29.50 
08/12/05 0540SM Cell 30 Area 64Csouth 30.97 
08/12/05 0541SM Cell 30 Area 64Csouth 29.77 
08/12/05 0542SM Cell 30 Area 64Csouth 31.45 
08/12/05 0543SM Cell 30 Area 64Csouth 30.74 
08/19/05 0544SM Cell 31 Area 64Bnorth 31.00 
08/19/05 0545SM Cell 31 Area 64Bnorth 32.65 
08/19/05 0546SM Cell 31 Area 64Bnorth 29.20 
08/19/05 0547SM Cell 31 Area 64Bnorth 30.04 
08/19/05 0548SM Cell 31 Area 64Bnorth 32.56 
08/19/05 0549SM Cell 31 Area 64Bnorth 32.00 
08/19/05 0550SM Cell 31 Area 64Bnorth 33.43 
08/19/05 0551SM Cell 31 Area 64Bnorth 29.42 
08/19/05 0552SM Cell 31 Area 64Bnorth 33.27 
08/19/05 0553SM Cell 31 Area 64Bnorth 31.50 
08/22/05 0554SM Cell 31 Area 64Bnorth 31.89 
08/22/05 0555SM Cell 31 Area 64Bnorth 32.98 
08/22/05 0556SM Cell 31 Area 64Bnorth 32.21 
08/22/05 0557SM Cell 31 Area 64Bnorth 30.06 
08/22/05 0558SM Cell 31 Area 64Bnorth 32.22 
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Date Shipped Doc. Number Stockpile Area Net Weight (Tons) (1) 

08/22/05 0559SM Cell 31 Area 64Bnorth 31.13 
08/22/05 0560SM Cell 31 Area 64Bnorth 31.65 
08/22/05 0561SM Cell 31 Area 64Bnorth 30.50 
08/22/05 0562SM Cell 31 Area 64Bnorth 28.38 
08/22/05 0563SM Cell 31 Area 64Bnorth 29.02 
08/23/05 0564SM Cell 31 Area 64Bnorth 30.94 
08/23/05 0565SM Cell 31 Area 64Bnorth 29.90 
08/23/05 0566SM Cell 31 Area 64Bnorth 30.96 
08/23/05 0567SM Insitu Cell 30, Building 65 30.94 
08/23/05 0568SM Insitu Cell 30, Building 65 33.20 

Total of Material Disposed 1,517.25 

(1) Net weights established at the disposal facility 
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Preliminary analytical data 
Subject to verification 

Table 6- NPDES Sampling Results for Water Treatment System 
August 2005 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in part per billion, ppb) 

Sample ID Location 
Date 

Collected 
Aroclor 1016, 1221, 

1232, & 1242 Aroclor 1248 Aroclor 1254 Aroclor 1260 Total PCBs 
H2-WW000001-0-5G11 Influent 11-Aug-05 ND(2.6) ND(2.6) 3.4 J 36.0 39.0 
H2-WW000002-0-5G11 Intermediate 11-Aug-05 ND(0.013) ND(0.013) ND(0.013) 0.039 0.039 
H2-WW000003-0-5G11 Effluent 11-Aug-05 ND(0.013) ND(0.013) ND(0.013) ND(0.013) ND(0.013) 

Action Level Effluent 0.50 0.50 0.50 0.50 0.50 

Notes:

ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.

Intermediate - Sample collected between carbon units which are being operated in series.

8/11/05 - monthly sampling
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Table 7 - Daily Air Monitoring Results

August 2005 Monthly Report


GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA


Date Collected Sample Location 

Average Site 
Concentration 

(mg/m3) 
Average Period 

(Hours:Min) 
Upwind 0.000 5 
Downwind 0.085 5 

8/1/2005 Background -- --
Upwind 0.000 7 
Downwind 0.018 7 

8/2/2005 Background -- --
Upwind 0.000 6 
Downwind 0.024 6 

8/3/2005 Background 0.001 3 
Upwind 0.018 6 
Downwind 0.032 6 

8/4/2005 Background 0.005 6 
Upwind ## ## 
Downwind ## ## 

8/5/2005 Background ## ## 
Upwind Weekend Weekend 
Downwind Weekend Weekend 

8/6/2005 Background Weekend Weekend 
Upwind Weekend Weekend 
Downwind Weekend Weekend 

8/7/2005 Background Weekend Weekend 
Upwind 0.038 8 
Downwind 0.068 8 

8/8/2005 Background 0.001 8 
Upwind 0.046 7 
Downwind 0.047 7 

8/9/2005 Background 0.002 7 
Upwind 0.000 7 
Downwind 0.036 7 

8/10/2005 Background 0.002 7 
Upwind 0.005 7 
Downwind 0.026 7 

8/11/2005 Background 0.019 6 
Upwind ## ## 
Downwind ## ## 

8/12/2005 Background ## ## 
Upwind Weekend Weekend 
Downwind Weekend Weekend 

8/13/2005 Background Weekend Weekend 
Upwind Weekend Weekend 
Downwind Weekend Weekend 

8/14/2005 Background Weekend Weekend 
Upwind 0.005 6 
Downwind 0.001 6 

8/15/2005 Background 0.000 6 
Upwind -- --
Downwind -- --

8/16/2005 Background -- --
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Date Collected Sample Location 

Average Site 
Concentration 

(mg/m3) 
Average Period 

(Hours:Min) 
Upwind 0.003 7 
Downwind 0.005 7 

8/17/2005 Background DISCONTINUED DISCONTINUED 
Upwind 0.004 6 
Downwind 0.005 6 

8/18/2005 Background DISCONTINUED DISCONTINUED 
Upwind 0.005 6 
Downwind 0.002 6 

8/19/2005 Background DISCONTINUED DISCONTINUED 
Upwind Weekend Weekend 
Downwind Weekend Weekend 

8/20/2005 Background Weekend Weekend 
Upwind Weekend Weekend 
Downwind Weekend Weekend 

8/21/2005 Background Weekend Weekend 
Upwind 0.003 7 
Downwind 0.003 7 

8/22/2005 Background DISCONTINUED DISCONTINUED 
Upwind 0.008 9 
Downwind 0.004 9 

8/23/2005 Background DISCONTINUED DISCONTINUED 
Upwind 0.004 9 
Downwind 0.011 9 

8/24/2005 Background DISCONTINUED DISCONTINUED 
Upwind 0.002 9 
Downwind 0.006 9 

8/25/2005 Background DISCONTINUED DISCONTINUED 
Upwind 0.030 10 
Downwind -- --

8/26/2005 Background DISCONTINUED DISCONTINUED 
Upwind Weekend Weekend 
Downwind Weekend Weekend 

8/27/2005 Background Weekend Weekend 
Upwind Weekend Weekend 
Downwind Weekend Weekend 

8/28/2005 Background Weekend Weekend 
Upwind N/A N/A 
Downwind N/A N/A 

8/29/2005 Background DISCONTINUED DISCONTINUED 
Upstream N/A N/A 
Downstream N/A N/A 

8/30/2005 Background DISCONTINUED DISCONTINUED 
Upwind N/A N/A 
Downwind N/A N/A 

8/31/2005 Background DISCONTINUED DISCONTINUED 
notification level 0.120 
action level 0.150 

Notes:

N/A - Not available due to precipitation forecast > 50%

--- - No reading due to technical difficulties with monitoring equipment

## - not deployed; no intrusive work performed

Background readings at Fred Garner Park were discontinued on 8/15/05 as the park 

became an active work area.
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Table 8 - Daily Noise Monitoring Results

August 2005 Monthly Report


GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA


Date 

Noise (dBA) 
Average Period 

(Hours:Min)High Low Average 
8/1/2005 -- -- -- --
8/2/2005 85 47.1 62.2 4.4 
8/3/2005 78.6 43.8 57.5 6.8 
8/4/2005 xx xx xx xx 
8/5/2005 xx xx xx xx 
8/6/2005 weekend weekend weekend weekend 
8/7/2005 weekend weekend weekend weekend 
8/8/2005 75.8 47.5 57.8 8.3 
8/9/2005 85.5 53.4 68 7.2 

8/10/2005 87.1 54 66.4 7.8 
8/11/2005 xx xx xx xx 
8/12/2005 xx xx xx xx 
8/13/2005 weekend weekend weekend weekend 
8/14/2005 weekend weekend weekend weekend 
8/15/2005 88.2 51.1 64.7 6.7 
8/16/2005 xx xx xx xx 
8/17/2005 82.2 57.3 69.9 7.7 
8/18/2005 xx xx xx xx 
8/19/2005 76.8 43.2 52.4 6.7 
8/20/2005 weekend weekend weekend weekend 
8/21/2005 weekend weekend weekend weekend 
8/22/2005 85.8 52.2 63.7 6.1 
8/23/2005 xx xx xx xx 
8/24/2005 100.7 60.3 65 4.8 
8/25/2005 94.5 59.1 66.1 9.5 
8/26/2005 xx xx xx xx 
8/27/2005 weekend weekend weekend weekend 
8/28/2005 weekend weekend weekend weekend 
8/29/2005 N/A N/A N/A N/A 
8/30/2005 N/A N/A N/A N/A 
8/31/2005 N/A N/A N/A N/A 

Notes: 
dBA - Decibel 
N/A - Not deployed due to weather 
--- - No readings due to technical errors 
## - Battery Died during sampling 
** - No data due to Data Download 
xx - No data due to minimal site activity/piledriving 
Readings collected 8/29/095 were measured in dBC 
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Table 9 - Daily Water Column Turbidity Monitoring Results

August 2005 Monthly Report


GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA


Date 

Flow at 
Coltsville 

(cfs) Location 

Turbidity (ntu) 
Temperature 
Average (oC)Average High Low 

Downstream of Lyman Street Bridge 1.4 6.2 0.6 23.5 
8/1/2005 20 Downstream of Pomeroy Avenue Bridge 2.8 5.3 2.1 20.50 

Downstream of Lyman Street Bridge 11.7 137.7 0.4 23.5 
8/2/2005 20 Downstream of Pomeroy Avenue Bridge 30.3 71.1 3.7 22.36 

Downstream of Lyman Street Bridge 0.7 1.1 0.3 23.5 
8/3/2005 20 Downstream of Pomeroy Avenue Bridge 146.6 603.2 8.1 23.3 

Downstream of Lyman Street Bridge 0.6 0.8 0.4 23.5 
8/4/2005 19 Downstream of Pomeroy Avenue Bridge 157.1 1165.9 0.4 23.7 

Downstream of Lyman Street Bridge 0.5 1.1 0.3 23.50 
8/5/2005 18 Downstream of Pomeroy Avenue Bridge 26.1 41.5 21.0 23.7 

Downstream of Lyman Street Bridge 0.7 1.3 0.4 23.50 
8/6/2005 18 Downstream of Pomeroy Avenue Bridge 25.2 36.2 22.7 22.1 

Downstream of Lyman Street Bridge 1.5 14.7 0.1 23.50 
8/7/2005 17 Downstream of Pomeroy Avenue Bridge 34.2 41.0 27.3 21.7 

Downstream of Lyman Street Bridge 10.2 83.7 0.3 23.50 
8/8/2005 18 Downstream of Pomeroy Avenue Bridge 31.8 36.5 29.6 22.0 

Downstream of Lyman Street Bridge 0.2 0.6 -0.2 23.50 
8/9/2005 17 Downstream of Pomeroy Avenue Bridge 35.7 61.1 0.3 22.5 

Downstream of Lyman Street Bridge 1.1 1.9 0.4 23.50 
8/10/2005 17 Downstream of Pomeroy Avenue Bridge 43.4 487.6 -0.1 28.8 

Downstream of Lyman Street Bridge 54.0 352.1 -0.2 23.50 
8/11/2005 18 Downstream of Pomeroy Avenue Bridge 0.9 1.7 0.3 23.7 

Downstream of Lyman Street Bridge 63.7 801.0 0.1 23.50 
8/12/2005 17 Downstream of Pomeroy Avenue Bridge 1.2 2.3 0.6 23.5 

Downstream of Lyman Street Bridge 8.8 9.9 7.9 23.50 
8/13/2005 15 Downstream of Pomeroy Avenue Bridge 0.7 1.3 0.1 24.3 

Downstream of Lyman Street Bridge 8.3 10.1 7.7 23.50 
8/14/2005 15 Downstream of Pomeroy Avenue Bridge 0.9 2.8 0.4 24.52 

Downstream of Lyman Street Bridge 4.8 11.7 1.6 23.50 
8/15/2005 18 Downstream of Pomeroy Avenue Bridge 5.5 8.5 3.3 22.58 

Downstream of Lyman Street Bridge 4.7 * * 23.4 
8/16/2005 21 Downstream of Holmes Road Bridge 2.9 * * # 

Downstream of Lyman Street Bridge N/A N/A N/A 25.1 
8/17/2005 18 Downstream of Holmes Road Bridge N/A N/A N/A N/A 

Downstream of Lyman Street Bridge 6.4 6.6 6.2 25.70 
8/18/2005 17 Downstream of Holmes Road Bridge 9.3 14.5 4.2 # 

Downstream of Lyman Street Bridge 3.0 4.4 1.6 22.00 
8/19/2005 18 Downstream of Holmes Road Bridge 3.0 3.1 2.9 # 

Downstream of Lyman Street Bridge weekend weekend weekend weekend 
8/20/2005 16 Downstream of Holmes Road Bridge weekend weekend weekend weekend 

Downstream of Lyman Street Bridge weekend weekend weekend weekend 
8/21/2005 17 Downstream of Holmes Road Bridge weekend weekend weekend weekend 

Downstream of Lyman Street Bridge N/A N/A N/A N/A 
8/22/2005 17 Downstream of Holmes Road Bridge N/A N/A N/A N/A 

Downstream of Lyman Street Bridge 2.4 2.6 2.2 19.5 
8/23/2005 17 Downstream of Holmes Road Bridge 1.7 1.9 1.6 # 
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Date 

Flow at 
Coltsville 

(cfs) Location 

Turbidity (ntu) 
Temperature 
Average (oC)Average High Low 

Downstream of Lyman Street Bridge 2.2 2.3 2.1 18.2 
8/24/2005 16 Downstream of Holmes Road Bridge 1.6 1.6 1.5 # 

Downstream of Lyman Street Bridge 2.1 2.8 1.5 18.00 
8/25/2005 16 Downstream of Holmes Road Bridge 1.5 1.8 1.3 19.3 

Downstream of Lyman Street Bridge 1.0 1.2 0.7 18.20 
8/26/2005 16 Downstream of Holmes Road Bridge 2.6 3.0 2.3 17.9 

Downstream of Lyman Street Bridge weekend weekend weekend weekend 
8/27/2005 14 Downstream of Holmes Road Bridge weekend weekend weekend weekend 

Downstream of Lyman Street Bridge weekend weekend weekend weekend 
8/28/2005 17 Downstream of Holmes Road Bridge weekend weekend weekend weekend 

Downstream of Lyman Street Bridge N/A N/A N/A N/A 
8/29/2005 22 Downstream of Holmes Road Bridge N/A N/A N/A N/A 

Downstream of Lyman Street Bridge N/A N/A N/A N/A 
8/30/2005 23 Downstream of Holmes Road Bridge N/A N/A N/A N/A 

Downstream of Lyman Street Bridge N/A N/A N/A N/A 
8/31/2005 22 Downstream of Holmes Road Bridge N/A N/A N/A N/A 

Notes: 
Turbidity Action Level - Average Downstream (Pomeroy Avenue)> Average Downstream 
(Lyman Street) + 50 ntu 
cfs - Cubic feet per second 
ntu - nephelometric turbidity units 
Measurements collected using YSI 6200 Data Acquisition System using 600 OMS 
sonde with a 6136 Turbidity Probe 
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday. 
Negative values are attributed to +/- 2ntu accuracy of the turbidity probe. 
N/A - Data not collected: Dam Closed 
Elevated readings at Pomeroy on 8/3 - 8/4 are due to water being pumped out of Cell 30 during 
backfill and the dam being closed resulting extremely low flows. 
On 8/15, Automated sampling was permanently discontinued. Beginning on 8/15, readings will be 
collected twice a day with a manually. Also on 8/15 the downstream monitoring location was 
relocated to Holmes Road. 
* - On 8/16, Turbidity sample was taken from composited water column monitoring samples, thus 
high and low data is not available. 
# - Temperatures were not collected at Holmes road between 8/16 and 8/25 as the transducer at 
that location was not present at that time. 
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Preliminary analytical data 
Subject to verification 

Table 10 - Summary of Turbidity, PCB, and TSS Water Column Monitoring Results 
August 2005 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

Location Date 
Estimated 
Flow (cfs) 

Turbidity (ntu) 
Water 
Temp. 

(oC) 

Calculated 
Flow 

Beginning 
(cfs) 

Calculated 
Flow End 

(cfs) Sample ID 

Total PCB 
Concentration 

(ug/l) 

Filtered PCB 
Concentration 

(ug/l) 
TSS 

(mg/l)High Low 
Daily 

Average 
Upstream of Newell St. Bridge 08/10/05 17 NS NS NS NS NS NS H0-SW000054-0-5G10 NS NS NS 
Downstream of Lyman St. Bridge 08/10/05 17 1.9 0.4 1.1 23.5 NS NS H2-SW000055-0-5G10 ND(0.013) ND(0.013) 2.9 
Downstream of Pomeroy Ave. Bridge 08/10/05 17 487.6 -0.1 43.4 28.8 NA NA H2-SW000052-0-5G10 0.024 ND(0.013) 3.1 
Upstream of Newell St. Bridge 08/16/05 21 NS NS NS NS NS NS H0-SW000054-0-5G16 NR NR NR 
Downstream of Lyman St. Bridge 08/16/05 21 * * 4.7 23.4 NS NS H2-SW000055-0-5G16 NR NR NR 
Downstream of Holmes Rd. Bridge 08/16/05 21 * * 2.9 # NA NA H2-SW000006-0-5G16 NR NR NR 
Downstream of Holmes Rd. Bridge 
(duplicate) 08/16/05 21 * * 2.9 # NA NA H2-SW000006-1-5G16 NS NR NS 

Notes: 
PCB Action Level - Downstream (Pomeroy Avenue) > Downstream (Lyman Street) + 5 ug/L 
ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.

cfs - Cubic feet per second

ntu - nephelometric turbidity units

NS - Not Sampled

NR - Not yet reported

Temperature measured YSI 600 oms system.

Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.

Water column samples were collected as 4 grab composite samples. 

Two flow values calculated, one at the beginning of the sampling event and one at the end of sampling event. 

NA - Staff Gage measurements are not recorded at Pomeroy Ave, as the Staff gage was removed during installation of the sheetpile centerline. 

Flow estimates from the pressure transducer at the bridge would also be inaccurate due to the reconfiguration of the river channel due to the 

choking of the river for cells 29-32.

* - On 8/16, Turbidity sample was taken from composited water column monitoring samples, thus high and low data is not available.

# - Temperatures were not collected at Holmes road between 8/16 and 8/25 as the transducer at that location was not present at that time.
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Preliminary analytical data 
Subject to verification 

Table 11 - PCB Air Sampling Results 
August 2005 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in µg/m3) 

Sample ID Location (1) Date Collected 
Aroclor 1016, & 

1242 
Aroclor 1221, 
1232, & 1248 Aroclor 1254 Aroclor 1260 Total PCBs 

H2-AR000007-0-5L27 background 27-Jul-05 ND(0.00292) ND(0.00292) 0.00584* 0.00438* 0.01022* 
H2-AR000043-0-5L27 AR000043 27-Jul-05 ND(0.00290) ND(0.00290) 0.00522* 0.00348* 0.00870* 
H2-AR000045-0-5L27 AR000045 27-Jul-05 ND(0.00292) ND(0.00292) 0.00526* 0.00380* 0.00906* 
H2-AR000047-0-5L27 AR000047 27-Jul-05 ND(0.00284) ND(0.00284) 0.00454* 0.00369* 0.00823* 

H2-AR000047-1-5L27 (duplicate) AR000047 27-Jul-05 ND(0.00284) ND(0.00284) 0.00540* 0.00370* 0.00910* 
H2-AR000048-0-5L27 AR000048 27-Jul-05 ND(0.00299) ND(0.00299) 0.01048* 0.00719* 0.01767* 
H2-AR000007-0-5G11 background 11-Aug-05 ND(0.00286) ND(0.00286) 0.00543* 0.00400* 0.00943* 
H2-AR000045-0-5G11 AR000045 11-Aug-05 ND(0.00485) ND(0.00485) 0.00922* 0.00728* 0.01650* 
H2-AR000047-0-5G11 AR000047 11-Aug-05 ND(0.00281) ND(0.00281) 0.00590* 0.00477* 0.01067* 

H2-AR000047-1-5G11(duplicate) AR000047 11-Aug-05 ND(0.00282) ND(0.00282) 0.00648* 0.00535* 0.01183* 
H2-AR000048-0-5G11 AR000048 11-Aug-05 ND(0.00279) ND(0.00279) 0.00419* 0.00279* 0.00698* 
H2-AR000049-0-5G11 AR000049 11-Aug-05 ND(0.00280) ND(0.00280) 0.00476* 0.00392* 0.00868* 

Notes: 
Notification Level: 0.05µg/m3 

Action Level: 0.1µg/m3 

1- See Figure 1 for locations

* - Reported value may be biased due to apparent matrix interference.
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Preliminary analytical data 
Subject to verification 

Table 12 - Equipment Confirmatory Wipe Samples 
August 2005 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in µg/100 cm2 ) 

Sample ID Date Collected 
Aroclor 1016, 1221, 
1232, 1242, & 1248 Aroclor 1254 Aroclor 1260 Total PCBs 

H2-XI000248-0-5G15 15-Aug-05 ND(0.25) ND(0.25) 0.61 0.61 
H2-XI000249-0-5G15 15-Aug-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25) 

Notes:

ND(0.25) - Analyte was not detected. The value in parentheses is the associated detection limit.
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Preliminary analytical data 
Subject to verification 

Table 13 - 54-inch HDPE Pipe Wipe Samples 
August 2005 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in µg/100 cm2 ) 

Sample ID Date Collected 
Aroclor 1016, 1221, 
1232, 1242, & 1248 Aroclor 1254 Aroclor 1260 Total PCBs 

H2-XI000244-0-5G02 02-Aug-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25) 
H2-XI000245-0-5G02 02-Aug-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25) 
H2-XI000246-0-5G02 02-Aug-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25) 
H2-XI000247-0-5G02 02-Aug-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25) 

Notes:

ND(0.25) - Analyte was not detected. The value in parentheses is the associated detection limit.
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Pittsfield, MA 

Table 14 - Post Excavation Soil/ Sediment Stockpile Characterization Analytical Results 
August 2005 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 

Preliminary analytical data 
Subject to verification 

(Results are presented in part per million, ppm) 

Sample ID H2-OT000285-0-5G08 H2-OT000286-0-5G12 H2-OT000287-0-5G12 H2-OT000292-0-5G24 H2-OT000293-0-5G25 H2-OT000294-0-5G25 

Sample type 
stockpile material 
characterization 

stockpile material 
characterization (1) 

stockpile material 
characterization 

stockpile material 
characterization 

stockpile material 
characterization 

stockpile material 
characterization 

Date Collected 8/8/2005 8/12/2005 8/12/2005 8/24/2005 8/25/2005 8/25/2005 
Stockpile Location Area 64B Area 64D Area 64D Area 64D Area 64B Area 64C 

Analyte 
PCBS 
AROCLOR-1254 2.7 5.8 NR 2.8 2.2 2.8 
AROCLOR-1260 19.0 49.0 NR 20.0 10.0 12.0 
PCB, TOTAL 22.0 55.0 NR 23.0 12.0 15.0 
INORGANICS 
PAINT FILTER LIQUIDS (ml) ABSENT ABSENT NR ABSENT ABSENT ABSENT 
PERCENT SOLIDS (%) 91.0% 87.0% NR 88.4% 85.5% 86.8% 

Notes:

Only detected constituents are summarized

(1) Material represented by this sample is classified as TSCA material. Material to be transported to GE's Building 71 OPCA. 
NR - Not yet reported 
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Preliminary analytical results 
Subject to verification 

Table 15 - Addititonal In-situ Riverbank Characterization Sampling Analytical Results for Phase 3C

August 2005 Monthly Report


GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA


(Results are presented in part per million, ppm)


Field Sample ID H2-OT000288-0-5G16 H2-OT000289-0-5G16 H2-OT000290-0-5G16 H2-OT000291-0-5G16 

Sample type 
insitu characterization 

sampling (1) 
insitu characterization 

sampling 
insitu characterization 

sampling (1) 
insitu characterization 

sampling 
Date Collected 08/16/2005 08/16/2005 08/16/2005 08/16/2005 

Analyte 
PCBS 
AROCLOR-1254 8.7 4.8 8.6 7.1 

AROCLOR-1260 44.0 27.0 53.0 31.0 

PCB, TOTAL 53.0 32.0 62.0 38.0 

INORGANICS 
PAINT FILTER LIQUIDS (ml) ABSENT ABSENT ABSENT ABSENT 

PERCENT SOLIDS (%) 81.2% 93.0% 90.5% 91.5% 

Notes: 

(1) Material contained within this sample area is re- classified as TSCA material. Material to be transported to GE's Building 71 OPCA. 
Only detected constituents are summarized
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Photograph 1 – Overview of Completed Cells 31 and 32 

Photograph 2 – Excavation Activities in Cells 33/34 
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Photograph 3 – Backfill Activities in Cells 33/34 

Photograph 4 – Backfill Activities in Cells 33/34 
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Photograph 5 – Phase 3C River Crossing 

Photograph 6 – Phase 3C River Crossing 
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